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IEEE P1666 SystemC Working Group

• Goals of the Working Group

– Near Term: Develop an IEEE Standard based on the SystemC 2.1 
LRM

– Longer Term: Provide formal standards body forum for future 
SystemC related standards. 

• Structure of Working Group

– P1666 is an entity based WG jointly sponsored by CAG and DASC

– Voting members must be IEEE-SA Corporate program entities.

– For information see the web site at: http://www.eda.org/SystemC
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IEEE P1666 SystemC Working Group

• Major Milestones
– PAR approved by NesCom November 18, 2004

– Draft LRM transferred from OSCI to WG April 25, 2005

– Ballot constituency completed June 12, 2005

• Plans
– WG to meet June 15, 2005

– Review status of LRM

– Decide if we are ready to go to ballot – YES/NO?

– Assuming YES, we will start a formal ballot process followed by a review of all 
comments received.

– Following IEEE procedures, the LRM, updated based on comments, will be 
recirculated for final ballot.

– Optimistic date for completion is August 2005 for submission to RevCom.


